

RESOLUTION No. 71-2015
Storm Repairs for Storm Sewer and Sanitary Sewer
CARDINAL CONTRACTING CO, LLC
Change Order No. 1, Decrease Contract amount by \$22,100.00 and
Increase Contract amount by \$22,100.00

Councilmember Leckstein introduced and offered for adoption the following Resolution; seconded by Councilmember Keeler:

WHEREAS, on January 20, 2015, the Borough Council of the Borough of Sea Bright awarded a contract to Cardinal Contracting Co. LLC. of Southampton, New Jersey for the Storm Repairs for Storm Sewer and Sanitary Sewer, and

WHEREAS, the Borough Engineer submitted Change Order No. 1 dated March 25, 2015, subsequent to that award, Item 5 - 10" PVC SDR - 35 (0' to 8' Deep) Sanitary Sewer and Item 21 - Cured-in-Place Pipe Liner 8" (0' to 8' Deep) are reduced as they were removed from the contract resulting in a decrease in the amount of \$22,100.00 , and

WHEREAS, the Change Order No. 1 indicated that the entire length of East New Street needs 8" PVC Sanitary Sewer Pipe installed - Supplementary Item S-1 as an increase to the contract in the amount of \$22,100.00, and

NOW, THEREFORE, BE IT RESOLVED, by the Borough Council of the Borough of Sea Bright in the County of Monmouth, that it does hereby approve Change Order No. 1 resulting in no change to the contract for the Storm Repairs for Storm Sewer and Sanitary Sewer that was awarded to Cardinal Contracting Co. LLC, and

BE IT FURTHER RESOLVED, that certified copies of this resolution be forwarded to the following:


- 1. Finance Manager
- 2. Borough Engineer
- 3. Cardinal Contracting Co. LLC

Roll Call: Bills, Keeler, Kelly, Lamia, Leckstein, Rooney
Yes Yes absent Yes Yes Yes

April 7, 2015

CERTIFICATION

I, Christine Pfeiffer, Borough Clerk do hereby certify that the foregoing is a Resolution adopted by the Borough Council of the Borough of Sea Bright, County of Monmouth, State of New Jersey, at a Council Meeting held on April 7, 2015.


Christine Pfeiffer, Borough Clerk