

RESOLUTION No. 101 - 2014
2013 Municipal Parking Lot Improvements
Change Order No. 2, Decreasing the total Contract amount by \$60.00
Change Order No. 3, Increasing the total Contract amount by \$8,512.50

Councilmember Leckstein introduced and offered for adoption the following Resolution; seconded by Councilmember Kelly

WHEREAS, on November 7, 2013, the Borough Council of the Borough of Sea Bright awarded a contract to Fiore Paving, Inc. of Oceanport, New Jersey for the 2013 Municipal Parking Lot Improvements Project, and


WHEREAS, Resolution No. 56-2014 for Change Order No. 1 dated April 1, 2014 was approved by the Mayor and Borough Council of the Borough of Sea Bright that various revisions changing the scope of work were necessary resulting in a \$104,979.00 increase in the total contract amount from \$1,136,734.75 to \$1,241,713.75, and

WHEREAS, the Borough Engineer submitted a Change Order No. 2 dated April 23, 2014, subsequent to that award, items #10 and #11 are reduced to reflect the current quantities of Asphalt resulting in a decreased amount of \$60.00, and

WHEREAS, the Borough Engineer submitted a Change Order No. 3 dated June 9, 2014 that subsequent to that award, various revisions changing the scope of work are necessary at this time, and the various changes are identified in the Change Order (attached hereto) resulting in an increased amount of \$8,512.50, and

WHEREAS, subsequent to that award, various revisions in changing the scope of work are necessary at this time, and the changes were identified resulting in a decrease in the contract in the amount of \$60.00; and an increase in the contract in the amount of \$8,512.50, resulting in a net increase in the contract of \$8,452.50, and

CERTIFICATION OF FUNDS: I, Michael Bascom, Chief Financial Officer, certified that funds are available to pay the aforesaid contractor an additional amount of \$8,452.50 from Bond Ordinance 18-2013.


MICHAEL J. BASCOM, CFO

NOW, THEREFORE, BE IT RESOLVED, by the Borough Council of the Borough of Sea Bright in the County of Monmouth, that it does hereby approve Change Order No. 2 and Change No. 3 resulting in a net increase in the contract of \$8,452.50 for the 2013 Municipal Parking Lot Improvement Project that was awarded to Fiore Paving, Inc., and

BE IT FURTHER RESOLVED, that certified copies of this resolution be forwarded to the following:


1. Finance Manager
2. Borough Engineer
3. Fiore Paving, Inc.

Roll Call: Bills, Keeler, Kelly, Leckstein, LoBiondo, Murphy
 Yes Yes Yes Yes Yes Yes

June 17, 2014

CERTIFICATION

I, Christine Pfeiffer, Deputy Clerk do hereby certify that the foregoing is a Resolution adopted by the Borough Council of the Borough of Sea Bright, County of Monmouth, State of New Jersey, at a Council Meeting held on June 17, 2014.



Christine Pfeiffer, Deputy Clerk