

RESOLUTION No. 102 - 2014

2013 Road Program

Change Order No. 1, Decrease Contract amount by \$0.52

Change Order No. 2, Contract Completion Date Revised to July 11, 2014

Councilmember Leckstein introduced and offered for adoption the following Resolution; seconded by Councilmember Kelly

**WHEREAS**, on November 7, 2013, the Borough Council of the Borough of Sea Bright awarded a contract to Fiore Paving, Inc. of Oceanport, New Jersey for the 2013 Road Program, and

**WHEREAS**, the Borough Engineer submitted Change Order No. 1 dated January 7, 2014, subsequent to that award, items A22 (Hot Mix Asphalt) is reduced to reflect current quantities and items A28, A29, B11 and B14 (Concrete) are increased to reflect current quantities resulting in a decreased amount of \$0.52, and

**WHEREAS**, the Borough Engineer submitted Change Order No.2 dated June 4, 2014 that subsequent to that award, various revisions changing the scope of work are necessary at this time, item S-1 Contract Completion dated is hereby extended from June 1, 2013 to July 11, 2014 based on ongoing condo reconstruction at Village Road and Sandpiper Lane, and

**NOW, THEREFORE, BE IT RESOLVED**, by the Borough Council of the Borough of Sea Bright in the County of Monmouth, that it does hereby approve Change Order No. 1 and Change No. 2 resulting in a net decrease in the contract of \$0.52 and to revise the completion date of the project of July 11, 2014 for the 2013 Road Program that was awarded to Fiore Paving, Inc., and

**BE IT FURTHER RESOLVED**, that certified copies of this resolution be forwarded to the following:


1. Finance Manager
2. Borough Engineer
3. Fiore Paving, Inc.

Roll Call: Bills, Keeler, Kelly, Leckstein, LoBiondo, Murphy  
Yes Yes Yes Yes Yes Yes

June 17, 2014

CERTIFICATION

I, Christine Pfeiffer, Deputy Clerk do hereby certify that the foregoing is a Resolution adopted by the Borough Council of the Borough of Sea Bright, County of Monmouth, State of New Jersey, at a Council Meeting held on June 17, 2014.



Christine Pfeiffer, Deputy Clerk