

RESOLUTION No. 186-2014
2013 Road Program
Change Order No. 4, Increase Contract amount by \$74,282.48

Councilmember Leckstein introduced and offered for adoption the following Resolution; seconded by Councilmember Kelly;

WHEREAS, on November 7, 2013, the Borough Council of the Borough of Sea Bright awarded a contract to Fiore Paving, Inc. of Oceanport, New Jersey for the 2013 Road Program in an amount not to exceed \$386,522.65, and

WHEREAS, Resolution No. 102-2014 for Change Order No. 1 dated January 7, 2014 was approved by the Mayor and Borough Council reflecting various revisions changing the scope of work that were necessary resulting in a decreased amount of \$0.52, and

WHEREAS, Resolution No. 102-2014 for Change Order No. 2 dated June 4, 2014 approved by the Mayor and Borough Council that subsequent to that award, various revisions changing the scope of work, extending the S-1 Contract Completion date from June 1, 2014 to July 11, 2014 based on ongoing condo reconstruction at Village Road and Sandpiper Lane, and

WHEREAS, Resolution No. 131-2014 for Change Order No. 3 dated August 5, 2014 approved by the Mayor and Borough Council, reducing item A-3 (Uniformed Police Traffic Directors) by 287 hours at \$59.50 per hour for a total reduction of \$17,076.50 and item S2 (Police Alleyway Reconstruction) was added for a total cost of \$17,000.00, resulting in a decreased amount of \$76.50, and

WHEREAS, the Borough Engineer submitted a Change Order No. 4 dated November 10, 2014 that subsequent to that award, as identified in the Change Order (attached hereto) for parking lot lights, sidewalk and sinkhole repair - Village SE Condo, Remobilization for Driveway Apron Village SE Condo and installation of the decorative lighting within the parking lot for a \$74,282.48 increase, contract completion date extended to February 20, 2015, and

CERTIFICATION OF FUNDS: I, Michael Bascom, Chief Financial Officer, certified that funds are available to pay the aforesaid contractor an additional amount of \$74,282.48 from Bond Ordinance 18-2013.


MICHAEL J. BASCOM, CFO

NOW, THEREFORE, BE IT RESOLVED, by the Borough Council of the Borough of Sea Bright in the County of Monmouth, that it does hereby approve Change Order No. 4 resulting in a net increase in the contract of \$74,282.48; resulting in a total contract amount of \$460,728.11, for the 2013 Road Program that was awarded to Fiore Paving, Inc., and

BE IT FURTHER RESOLVED, that certified copies of this resolution be forwarded to the following:


1. Finance Manager
2. Borough Engineer
3. Fiore Paving, Inc.

Roll Call: Bills, Keeler, Kelly, Lamia, Leckstein, LoBiondo
Yes Yes Yes Yes Yes Yes

December 16, 2014

CERTIFICATION

I, Christine Pfeiffer, Deputy Clerk do hereby certify that the foregoing is a Resolution adopted by the Borough Council of the Borough of Sea Bright, County of Monmouth, State of New Jersey, at a Council Meeting held on December 16, 2014.



Christine Pfeiffer, Deputy Clerk