

NO Action Taken

RESOLUTION NO. 156-2015

Change Order No. 1, Increase Contract Amount by \$41,517.25 Reconstruction of Six Bulkheads and New Stormwater Pump Station R. Kremer & Son Marine Contractors, LLC

Councilmember _____ introduced and offered the following Resolution for adoption;
seconded by Councilmember _____ :

WHEREAS, on April 21, 2015, the Borough Council of the Borough of Sea Bright awarded a contract to R. Kremer & Son Marine Contractors, LLC of Brick, New Jersey for the Reconstruction of Six Bulkheads and New Stormwater Pump Station in the contract amount \$1,199,880.00; and

WHEREAS, on October 20, 2015, Resolution #101-2015 authorized the re-consideration to the base bid, to include Alternate A1, A2, A3 & A4 as submitted in the original bid package that awarded a contract to the lowest responsible bidder, R. Kremer & Son Marine Contractors, LLC of Brick, New Jersey for the Reconstruction of Six Bulkheads and New Stormwater Pump Station in an new contract amount of \$1,525,705.00; and

WHEREAS, the Borough Engineer, Jaclyn Flor, submitted Change Order No. 1 dated October 13, 2015, identifying two unforeseen issues with the bulkhead and storm drain installation on South Street, resulting in an increase of \$41,517.25, changing the total contract amount from \$1,525,705.00 to \$1,567,222.25; and

CERTIFICATION OF FUNDS

I, Michael J. Bascom, Chief Financial Officer of the Borough of Sea Bright, do hereby certify that funds are available in B/O #10-2012 for the purposes stated herein.

Michael J. Bascom

NOW THEREFORE, BE IT RESOLVED by the Borough Council of the Borough of Sea Bright in the County of Monmouth, State of New Jersey, that it does hereby approve Change Order No. 1 increasing the overall contract amount by \$41,517.25 from \$1,525,705.00 to \$1,567,222.25 for the Reconstruction of Six Bulkheads and New Stormwater Pump Station; and

BE IT FURTHER RESOLVED that a certified copy of this Resolution be forwarded to the following:

1. Finance Manager
2. Public Works
3. Borough Engineer
4. R. Kremer & Son Marine Contractors LLC

Roll Call: Bills, Keeler, Kelly, Lamia, Leckstein, Rooney

October 20, 2015

CERTIFICATION

I, Christine Pfeiffer, do hereby certify that the foregoing is a Resolution adopted by the Borough Council of the Borough of Sea Bright, County of Monmouth, State of New Jersey, at a Council meeting held on October 20, 2015.

Christine Pfeiffer, Borough Clerk