

RESOLUTION NO. 56-2018
Borough of Sea Bright Seawall Construction
NJDEP Office of Coastal Engineering Project #4265-15
Change in Scope of Work – Zero Cost
Installation of Timber Structures

Councilmember Leckstein introduced and offered for adoption the following Resolution; seconded by Councilmember Birdsall:

WHEREAS, the State of New Jersey, Department of Environmental Protection (NJDEP), has initiated Phase I – Rehabilitation of the Existing Seawall and Phase II – Design and Construction to the existing seawall within Sea Bright and Monmouth Beach to develop a more resilient seawall system; and

WHEREAS, T & M Associates is providing professional engineering services for both phases of this project for an amount not to exceed \$933,000.00 which is 100% reimbursed by the NJDEP to the Borough; and

WHEREAS, the Borough of Sea Bright received a letter from T & M Associates dated February 7, 2018, proposing a change in the scope of work under "Construction Support Services" to include administration and inspection services for the installation of the pavilion pedestrian beach access and timber boardwalk for an estimated fee of \$37,648.00 to be billed monthly at the current billing rate; and

WHEREAS, as per the original proposal, the budget for "Construction Support Services" was \$150,797.00, the current expenditure is \$65,178.52 leaving \$85,618.48 remaining, therefore this will result in a zero cost change; and

WHEREAS, Robert VonBriel from the Department of Coastal Engineering, recommends the Borough proceed with T&M's proposal; and

WHEREAS, the following approvals were granted as outlines:

- 1) Resolution #72-2015 approved T&M Associates to design and engineer a stone seawall to bridge the gap between the existing seawalls located at the municipal parking lot - \$496,000.00
- 2) Resolution #93-2015 approved T&M Associates proposal dated March 23, 2015 - Change Order No. 1- to conduct wave analysis, scour depth analysis and stone sizing for the above mentioned seawall project - \$29,790.00
- 3) Resolution #134-2015 approved T&M Associates proposal dated September 1, 2015 - zero-cost Change Order No. 2 - for additional wave analysis studies, requested by the NJDEP, which were not included in the current contract as outlined in the August 20, 2015 proposal from CB&I Environmental & Infrastructure, Inc. (subcontractor)
- 4) Resolution #177-2015 approved T&M Associates proposal dated December 11, 2015 consisting of repair, reconstruction and fee estimates for professional services associated with the remaining scope of work for the Seawall Project - \$407,676.

WHEREAS, the Borough Council wish to consider the proposal for construction administration and inspection services regarding the installation of timber structures, at a zero cost change in the scope of work.

NOW, THEREFORE, BE IT RESOLVED, that the Borough Council of the Borough of Sea Bright, County of Monmouth, State of New Jersey hereby approves the change in scope of work for T & M Associates to provide, at no additional cost to the Borough, construction inspection and administration services for the installation of the pavilion pedestrian beach access and timber structures that are part of the seawall project for a fee of \$37,648.00; and

BE IT FURTHER RESOLVED that a certified copy of this resolution be forwarded to the following:


1. T&M Associates
2. Finance Manager
3. Borough CFO
4. William Dixon, NJDEP, Division of Coastal Engineering - Director
5. Robert VonBriel, NJDEP, Division of Coastal Engineering

Roll Call:	Birdsall,	Keeler,	Kelly,	Leckstein,	Rooney,	Schwartz
	Yes	Yes	absent	Yes	Yes	Yes

March 6, 2018

CERTIFICATION

I, Christine Pfeiffer, Borough Clerk, do hereby certify that the foregoing is a resolution adopted by the Borough Council of the Borough of Sea Bright, County of Monmouth, State of New Jersey, at a Council Meeting held on March 6, 2018.



Christine Pfeiffer, Borough Clerk