

RESOLUTION No.51- 2015
Middle Pump Station Bioxide System Replacement
Change Order No. 1,
Decreasing the total Contract amount by \$5,000.00

Councilmember Leckstein introduced and offered for adoption the following Resolution; seconded by Councilmember Kelly:

WHEREAS, on September 9, 2014, the Borough Council of the Borough of Sea Bright awarded a contract in the amount of \$62,400.00 to CFM Construction, Inc. 5 Bay Street, Stirling, New Jersey 07980 for the Middle Pump Station Bioxide System Replacement; and

WHEREAS, subsequent to that award, a revision that changed the scope of work necessary at this time, and the change identified as Item 2, miscellaneous work allowance resulting in a decrease in the contract in the amount of \$5,000.00; and

WHEREAS, the Borough Engineer has certified that the work has been performed satisfactory; and

NOW, THEREFORE, BE IT RESOLVED, by the Borough Council of the Borough of Sea Bright in the County of Monmouth, that it does hereby approve Change Order No. 1 resulting in a net decrease of \$5,000.00 to the contract for CFM Construction, Inc. that was awarded for the Middle Pump Station Bioxide System Replacement.

BE IT FURTHER RESOLVED, that certified copies of this resolution be forwarded to the following:


1. Finance Manager
2. Borough Engineer
3. CFM Construction, Inc.

Roll Call: Bills, Keeler, Kelly, Lamia, Leckstein, Rooney
absent Yes Yes Yes Yes Yes

February 17, 2015

CERTIFICATION

I, Christine Pfeiffer, Borough Clerk do hereby certify that the foregoing is a Resolution adopted by the Borough Council of the Borough of Sea Bright, County of Monmouth, State of New Jersey, at a Council Meeting held on February 17, 2015.


Christine Pfeiffer, Borough Clerk