

**RESOLUTION NO. 155-2017**  
**Amendment to Contract with T & M Associates**  
**for Special Project Engineering**  
**(Design of the Beach Access Ramp and Public Restroom)**

Councilmember Leckstein offered the following resolution and moved its adoption; seconded by Councilmember Birdsall:

**WHEREAS**, on March 19, 2002 T & M Associates was awarded the contract to the Design of the Beach Access Ramp and Public Restroom in an amount of \$49,250.00 as per Resolution #93-2012; and

**WHEREAS**, on January 22, 2013, the sea seawall was damaged during Superstorm Sandy and T & M Associates submitted a proposal for an additional amount of \$9,500.00 approved by Resolution No. 48-2013; amending the contract amount to \$58,750.00; and

**WHEREAS**, a subcontractor, Sonnenfeld & Trocchia Architects of Holmdel, New Jersey was hired by T & M Associates in order to complete Architectural and Mechanical Services per resolution #82-2013 dated April 16, 2013 in the amount of 15,000.00; amended contract amount to \$73,700.00; and

**WHEREAS**, on November 1, 2013, Resolution No.211-2013 authorized the payment of an additional \$9,761.15 to T & M Associates (invoice #239969) for the Beach Access Ramp and Public Restroom that was approved by the Borough Council; the amended contract amount to \$82,500.00 and

**WHEREAS**, the additional effort and expenditures due to unforeseen removal of Rob Adler Associates and the need for a new Architect, Sonnenfeld and Trocchia Architects to complete the project, T & M Associates received an additional \$50,978.10 that was approved by the Borough Council on April 22, 2014 by Resolution No. 60-2014; the amended contract amount of \$134,489.25; and

**WHEREAS**, as a result of liquidated damages caused from the contractor not completing the contract in a timely manner the project closeout and final payments to T&M Associates resulted in an increase in the contract of \$44,887.89 for an amended contract amount of \$179,377.14.

**CERTIFICATION OF FUNDS**

I, Michael J. Bascom, Chief Finance Officer of the Borough of Sea Bright, do hereby certify that there are adequate funds available for the purpose of this contract in Bond Ordinance No. 02-2014; and

  
MICHAEL J. BASCOM, CFO

**NOW, THEREFORE, BE IT RESOLVED**, by the Borough Council of the Borough of Sea Bright, County of Monmouth that it does hereby approve an increase amount of \$44,887.89 for the Design of the Beach Access Ramp and Public Restroom for a total contract amount for engineering services of \$179,377.14; and

**BE IT FURTHER RESOLVED** that a certified copy of this resolution be forwarded to the following:

1. Finance Manager
2. Borough Engineer
3. Borough Attorney

Roll Call:	Birdsall,	Keeler,	Kelly,	Lamia,	Leckstein,	Rooney
	Yes	Yes	Yes	absent	Yes	Yes

September 19, 2017

**CERTIFICATION**

I, Christine Pfeiffer, do hereby certify that the foregoing is a resolution adopted by the Borough Council of the Borough of Sea Bright, County of Monmouth, State of New Jersey, at a Council Meeting held on September 19, 2017.

  
\_\_\_\_\_  
Christine Pfeiffer, Borough Clerk