

RESOLUTION NO. 67-2022
Change Order #1, Decrease Contract amount by \$38,488.17
Sanitary Sewer Lateral Improvements Located
On Route 36 (by Donovan's Reef)
Lima Charlie Construction

Councilmember Booker introduced and offered for adoption the following Resolution; seconded by Councilmember Birdsall:

WHEREAS, on September 21, 2021, the Borough Council of the Borough of Sea Bright awarded a contract to Lima Charlie Construction of Freehold, New Jersey for the Sanitary Sewer Lateral Improvements located on Route 36 by Donovan's Reef for a contract amount of \$201,050.00; and

WHEREAS, the Borough Consulting Engineer, Remington & Vernick Engineers, Inc., submitted Change Order No. 1, dated March 1, for a contract decrease of \$38,488.17 due to as-built quantity adjustments, existing MH Improvements, design changes and NJDOT required sewer realignment and utility conflicts, resulting in a revised contract amount of \$162,561.83; and

NOW, THEREFORE, BE IT RESOLVED, that the Borough Council of the Borough of Sea Bright, County of Monmouth, State of New Jersey, does hereby approve Change Order No. 1, decreasing the contract amount by \$38,488.17, resulting in an amended contract amount not to exceed \$162,561.83 for the Sanitary Sewer Lateral Improvements located on Route 36 by Donovan's Reef awarded to Lima Charlie Construction; and

BE IT FURTHER RESOLVED, that certified copies of this resolution be forwarded to the following:


1. Finance Manager
2. Remington & Vernick Engineers, Inc.
3. Lima Charlie Construction

Roll Call:	Bieber,	Birdsall,	Booker,	Catalano,	Keeler,	Lamia
	Yes	Yes	Yes	Yes	Yes	Yes

March 15, 2022

CERTIFICATION

I, Christine Pfeiffer, Borough Clerk do hereby certify that the foregoing is a Resolution adopted by the Borough Council of the Borough of Sea Bright, County of Monmouth, State of New Jersey, at a Council Meeting held on March 15, 2022.


Christine Pfeiffer, Borough Clerk