

RESOLUTION No. 37-2020
2017 and 2018 Roadway and Sewer Improvement Program
Change Order No. 1, Zero Cost Change Order
Black Rock Enterprises, LLC

Councilmember Leckstein introduced and offered for adoption the following Resolution; seconded by Councilmember Keeler:

WHEREAS, on May 30, 2019, the Borough Council of the Borough of Sea Bright awarded a contract to Black Rock Enterprises, LLC of Old Bridge, New Jersey for the 2017 and 2018 Roadway and Sewer Improvement Project in an amount not to exceed \$454,881.25, and

WHEREAS, the Borough Engineer, Francis W. Mullan, submitted Change Order No. 1 dated January 13, 2020, reducing "B-34" Combination Rolled Concrete Curb and Gutter for a cost reduction of \$28,450.00 and increasing "B-32" 6" X 18" Concrete Vertical Curb installed on Mountainview Way, as identified in the Change Order (attached hereto), for a cost increase of \$28,450.00, resulting in a zero net change to the current contract, and

NOW, THEREFORE, BE IT RESOLVED, by the Borough Council of the Borough of Sea Bright in the County of Monmouth, that it does hereby approve Change Order No. 1 resulting in a zero net change in the contract for the 2017 and 2018 Roadway and Sewer Improvement Project that was awarded to Black Rock Enterprises, LLC, and

BE IT FURTHER RESOLVED that certified copies of this resolution be forwarded to the following:


1. Finance Manager
2. Borough Engineer
3. Black Rock Enterprises, LLC

Roll Call:	Birdsall,	Catalano,	Keeler,	Leckstein,	Rooney,	Schwartz
	Yes	Yes	Yes	Yes	Yes	Asbent

January 21, 2020

CERTIFICATION

I, Christine Pfeiffer, Borough Clerk do hereby certify that the foregoing is a Resolution adopted by the Borough Council of the Borough of Sea Bright, County of Monmouth, State of New Jersey, at a Council Meeting held on January 21, 2020.


Christine Pfeiffer, Borough Clerk